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START WEEKLY REPORT to EPA OSC
MEC REMOVAL ACTION
Date: _|10/01-10/05/2007 |
GES Contract No: EP-83-07-02 , TO: 02-03-002
LOCATION: Elkton Farm Firehole Site
Ordnance Items Destroyed:
QTY ITEM QTY ITEM QryY ITEM
0 NIA 0 N/A 0 NIA .
Total Exploslves- consumed during Demo Operations:
Boosters Non El Caps 0 : Dét Cof& 0
Elec Caps Perforators| 0 ' [Time Fuze 0
The Following Grid 6peraﬂons were Conducted:
lbs hot | Need EMM
Team # Grid # & date % Comp MEC Digs. MD Ibs | lbs Scrap| rock Yes/No
1 F5A on 10/1 35% Penting’ 275 | 35 | 1 | 1 No
2 C3C on 10/1 30% Pending 276 7 2 1 No
1 H4D on 10/1 Heavy equlpment, 400 cu ft soil moved 25 0 0
1 . |H4Dphase20on 10/ 50% Pending - 286 10 1 0. No .
2 C3C on 1012 35% | Pending 312 10, 1 No.‘v’"
1  |HADphase20on10/3 100% | 1,645 phase 2 tems | 250 5 2 0 No
2 C3C on 1073 45% _Pending 258 10 1 ‘0 No
1 F5A on 10/3 40% Periding 95 10 1 0 No
2  12A on 10/3 Heavy equipment, 1,500 cu ft soil moved 0. 0 0
1 F5A on 10/4_ 50% Pending 295 10 1 3 No.
2 C3C on 10/4 50% Pending 228 - 10 2 12 - No
2 12B on 10/4 Héévy equipment, 1,260 cu ft soil moved 5 1 1
1 F5A-on 10/5 100% __75items 145 1 1 3 No
2 C3C on 10/5 85% Pending 22 | 1 1 0 No
2 12B on 10/5 ‘Heavy equipment, 750 cu t soil moved 0 0 0
Totals: 2542 136 24 22
The Followings Grids have recelved a Quallty Assurance check this week:
F5D, H4C phase2 area, H4D phase2 area ‘
_Comments:
9/27 meeting: Guardian update Grass has not been as problematic for the hydro-aeration, grids I2A and I2B are the
next scheduled for phase 2 excavation. ‘Good communications with Advent and ATK. The back road has been
completed. Marian W/TTEMI reported that the asbestos sampling results from 9/25 were nearly 1,000 times below the
action level. The fiber is yet to be identified. Dust monitoring levels are good.
Asbestos sampllng performed on 10/3 for Phase 2 heavy equipment excavation of grid 12A: Total of 3,875 cublc feet of
-Isoll removed from grid H4D for Phase 2 hydro-aeration. A UXOT-z from Team 1 will demobilize on Saturday 10/6,
another UXOT-2 will be mobilized to replaoe hlm .






